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Re: RD/RA Monthly Status Report for May 2010 
United States of America v. AK Steel Corporation et al.. Case No. 1:10-cv-00996-KMO 
Chemical Recovery Systems Superfund Site, Elyria, Ohio 

Dear Ms. Kerr: 

This monthly status report is submitted by Steerman Environmental Management & Consulting, LLC 
(Steerman Environmental) on behalf of the Chemical Recovery Systems, Inc. (CRS) Site RD/RA Group 
Performing Parties (the Performing Parties), pursuant to the above-referenced Consent Decree (CD). 
This report describes CD required activities related to the Ford Road Landfill Remedial 
Design/Remedial Action (RD/RA). The following information is provided with respect to the activities 
completed during April 2010. 

RD/RA Act iv i t ies Per formed a n d / o r Prob lems Encountered 

• On May 4, 2010, the CD was lodged with the United States District Court for the 
Northeastern District of Ohio, Eastern Division. 

• In a May 11, 2010 letter from Mary Tierney, U.S. EPA informed Douglas McWilliams, 
Esq., CRS common counsel that effectively immediately, Michelle Kerr would assume the 
responsibilities of Remedial Project Manager for the CRS site. 

• On May 19, 2010, Douglas McWilliams, Esq., as required by the CD, provided notice to 
U.S. EPA and U.S. DOJ of cash-out payments received by the Performing Parties. 

• During May 2010, the Performing Parties received and reviewed proposals and conducted 
interviews for Remedial Design services. 

RD/RA Data Developed a n d / o r Received 

• No finahRD/RA data was.developed or received. 
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Anticipated and/or Scheduled Activities for June 2010 

• As required by the CD, on June 3, 2010, the Performing Parties will designate their project 
coordinator, alternate project coordinator and supervising contractor and will transmit the 
supervising contractors Quality Management Plan that complies with ANSI/ASQCE4-1994, 
"specifications and guidelines for quality systems for environmental data collection and 
environmental technology protection program" (American National Standards, January 5, 
1995). 

• There is a possibility that the CD may be entered by the Court during the next reporting 
period. If so, a number of activities will begin related to development of plans and submittals. 

Anticipated Problems and Planned Resolutions 

• No problems are anticipated at this time. 

If you hove any questions, please feel free to contact me at (770) 992-2386 or 
respond by electronic message to psteerman(Q)charter.net. 

Sincerely, 

Patrick S. Steerman 
CRS Site Project Coordinator 

pss 

ec: Lawrence J. Antonelli, Ohio EPA 
CRS Technical Committee 


